
CIC #: 99EPA EPA SUPERFUND PROGRAM 

Billed Date: 20-Sep-2015 

Customer Order Number:DW96958694 

D.0. Voucher No. 

UNIMATIC MANUFACTURING 

EPA 734 

BU. Voucher No. Bill No. 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Mission Assignment No: 

448170 BZ893 

Paid By Check No. Collection Vou. No. 

Page 1 of 1 

* * * * * * * * * * * * * * * * * * * * * * * * * * * 
Accounts Of 

27075258 

Partial# 13 01-Sep-2015 Thru 20-Sep-2015 
* * 
* * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER GS 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 

068 068 x 8145.0000 2014 00 0000 000000 0000 00000 68010015 $2,247.65 096 NA X 3122.0000 G5 08 2416 868 012694 96231 

Line Item Moa 

1 INHOUSE - LABOR 
1 INHOUSE - LABOR 
1 INHOUSE - LABOR 

Description 

DEPARTMENTAL OVERHEAD COSTS 
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

CORPS CERTIACATION 
"I CERTIFYTHl\TTHE p_r,Q\:E ARTICLES WEREDEUVERED f,i iD OR 
THE SERVICES PERFORMED .!\S STATED AND THATTHE PAYrv:ENT 
REQUESTtI; IS CORREcr TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD 8E PA!D AND CHARGED TO THE APPROPRIATION(S) OR 

1SAON0' ATED"us; ~ 
DATE ' Si ATURE 

fln6 ~ ~rf~r1Joit-
Funds Authorized: 

Eaid No 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 20-0ct-2015 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

$1,332,864.00 

$528,010.27 

$525,762.62 

$2,247.65 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 

$2,247.65 

Amount 

$696.84 
$184.46 

$1,366.35 
$2,247.65 

$2,247.65 

$0.00 

$2,247.65 

/ 

cobilnonit.915 v2.1.4 



msfcr.2.1.18 254 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 
IA Number: DW96958694 

MONTHLY REPORT FOR SEPTEMBER 2015 

PROGRESS REPORT 

Page: 185 
Date: 21-SEP-2015 
Time: 10:28:35 

I 

I Revised Reimbursable Direct Fund Cite IA Totals I 
I (096X3122) (096X3122) I 
I -------------------- -------------------- -------------------- I 
I STATEMENT OF CHARGES FOR PERIOD: I 
I I 
I I 
I Total Funds Authorized: $1, 332, 864. 00 $0. 00 $1, 332, 864. 00 I 
I I 
I I 
I Less Total Expenditures: (-) $528,010.27 $0.00 $528,010.27 I 
I Less Undelivered Orders: (-) $706,140.00 $0.00 $706,140.00 I 
I Less Commitments: (-) $1, 735.04 $0.00 $1, 735.04 I 
I -------------------- -------------------- -------------------- I 
I I 
I I 
I Funds Available Balance: $96,978.69 $0.00 $96,978.69 I 

I I 

I BILLING ACTIVITY (096X3122): I 
I ----------------------------- I 
I I 
I Bill Number: 27075258 I 
I I 
I Funds Expended During Report Period: $2,247.65 I 
I Total Billed to Date: $528,010.27 I 
I I 
I I 
I DIRECT FUND CITE PAYMENTS: I 
I ------------------------- I 
I I 
I Funds Expended During Report Period: $0.00 I 
I Total Expended to Date: $0.00 I 

FOR OFFICIAL USE ONLY (FOUO) 



msfcr.2.1.18 254 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 
IA Number: DW96958694 

Bill Number: 27075258 
Bill Invoice Date: 20-SEP-2015 

Monthly Billing Amount(096X3122): 

Monthly Direct Fund Cite Contract Cost(068X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAl 

LABOR BREAKOUT FOR MONTH: 

Individual 

MOLLY JEAN BOUGHAN 
AMY DARPINIAN 
PAUL D SPECKIN 

TOTAl LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$2,247.65 

$0.00 

Costs for 
Current Month 

$853.97 
$512.38 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$1,366.35 
$881. 30 

$2,247.65 

Function 

GEOLOGIST 
CHEMIST 

PROGRESS REPORT 

Prior Month's 
Summary 

$23, 811.11 
$14,020.22 

$2,889.48 
$0.00 
$0.00 

$461,360.00 
$0.00 
$0.00 

$502,080.81 
$23, 681. 81 

$525,762.62 

Hours 

LEAD CIVIL ENGINEER 

3.00 
13.50 
3.00 

19.50 

FOR OFFICIAL USE ONLY (FOUO) 

Project Costs 
to Date 

$24,665.08 
$14,532.60 

$2,889.48 
$0.00 
$0.00 

$461,360.00 
$0.00 
$0.00 

$503,447.16 
$24,563.11 

$528,010.27 

Labor Amount 

$283.30 
$1,553.82 

$410.53 

$2,247.65 

Page: 186 
Date: 21-SEP-2015 
Time: 10:28:35 



Unimatic Superfund Site RI FS: Progress Report for EPA Region II 

Site: Unimatic Manufacturing Corp -
NJD002164796 

Phase: Remedial Investigation/Feasibility Study 

Bill No.: 

Reporting 
Period: 

27075258 #13 IA No.: 

From: 

01Sep2015 

DW96958694 (P2-448170) 

To: 

20 Sep 2015 
Work Performed 

Narrative Initiate project work, management resources and schedule. 

Meetings Project progress conf call with BP A and CDM held monthly. 

IAG Expiration Date: 

EPA RPM: 

Trevor Anderson 

Key 
Milestones 
Completed 

• Field work complete and demobilization completed. 
• Hazardous Material Building Survey: July 29 
• Receive Surveyor report. 
• Receive Hazardous material building survey report. 
• Receive PCB soil data. 

• Se t 15: Congressman visit to site . 

Projected Work 

31 December 2020 

USAGE PM: 

Amy Darpinian 

Narrative • Evaluate cost of field work to ensure ade uate funds available for CDM Smith's contract. 

Meetings • 
Key • 
Milestones • 
Projected • 

• 
Issues 

• 

On-going monthl ro ress calls. 
Data expected end of October-November. 
IDW testing and removal from site. 
Initiate validation of SVOC data when received .. 
Receive GW data and prepare figure and table for dioxins and VOCs . 

GREEN 

• YELLOW. Project schedule will be very compressed to meet a soil ROD in September 2016 . 

• GREEN 

• Adequate funds available for in house team work. 

Obligations Plan (FY15 and FY16) 

Planned Date Actual Date Notes 

Contract 

W912DQ-l l-D-3004 $400,000 Nov2014 $467,500 22Dec2014 Funds rec'd. 
(CDMSmith) 
W912DQ-l l-D-3004 $500,000 Mar2015 $700,000 17 Jun2015 Additional funds for RI field work. 
W912DQ-11-D-3004 $50,000 Jan2016 

Additional funds for FS completion. 

Scope of Work Summary 
The USACE KCD shall oversee the contractor's RI, HHRA, BERA, and FS for the Unimatic Superfund Site. 

Project Development Team 

Name Resnonsibility Name RP..snonsibilitv 

Amy Darpinian Project Manager Paul Speckin Engineer 

Jacqv Frazier Chemist Mollv Boughan Geologist 

~~ November 4, 2015 

Amy Darpinian, Project Manager Date 
816-389-3897 

1Of1 
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FY15 Q2 

Bill# 5 6 
Item Jan-15 Feb-15 

Travel Expenses 

Other: Reproduction Services 

Departmental Overhead 484.56 1,401.72 

Administrative Overhead 136.28 394.22 

Labor 1,009.50 2,920.24 

Other COE 

COE Subtotal 1,630.34 4,716.18 

COE Cumulative 21,312.18 26,028.36 

Contract (COM $467,500) 
Contract Cumulative 

Total This Period: 1,630 4,716 

Cummulative Total: 21,312.18 26,028.36 

Funding Received 

Cumulative Funding Received 632,864.00 632,864.00 
Remaining To Bill 1,311,551.82 1,306,835.64 

Unimatic Superfund Site RI FS 
DW96958694; ; P2: 448170 

Funds Availability 
FY15 Q3 

7 8 9 10 
Mar-15 Apr-15 May-15 Jun-15 

387.45 

2,552.20 1,442.67 1,688.03 3, 158.87 

717.81 405.75 446.81 836.15 

5,317.08 3,005.58 3,309.87 6,193.84 

8,587.09 4,854.00 5,444.71 10,576.31 

34,615.45 39,469.45 44,914.16 55,490.47 

30,211.00 41,925.00 28,201.00 25,219.00 
30,211.00 72,136.00 100,337.00 125,556.00 

38,798 46,779 33,646 35,795 

64,826.45 111,605.45 145,251.16 181,046.47 

700,000.00 

632,864.00 632,864.00 632,864.00 1,332,864.00 
1,268,037.55 1,221,258.55 1,187,612.84 1, 151,817.53 

FY15 Q4 

11 12 13 
Jul-15 Aug-15 Sep-15 Totals 

1,907.12 2,889.48 

-
1,767.14 404.66 696.84 19,268.80 

467.74 107.12 184.46 5,294.31 

3,464.93 793.44 1,366.35 39,197.68 

-

7,606.93 1,305.22 2,247.65 

63,097.40 64,402.62 66,650.27 64,402.62 

41,861.00 293,943.00 -
167,417.00 461,360.00 461,360.00 461,360.00 

49,468 295,248 2,248 

230,514.40 525,762.62 528,010.27 592,412.89 
1,332,864.00 

1,332,864.00 1,332,864.00 KK!l/JKKH/!,lf.\' 
1, 102,349.60 807,101.38 804,853.73 

$1,400,000 ....----------------------------------------

$1,200,000 -1------------------------6----------------

$1,000,000 

$800,000 

$600,000 

$400,000 

$200,000 

$0 
Jan-15 

Unimatic RIFS cost track.xlsx 

Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 

...,.....COE Cumulative 

-Contractor Cumulative 

...-Funding Received 

"""*""'Total Spent 



PROGRESS REPORT 

Site Name: Unimatic Manufacturing Corporation Superfund Site 
Remedial Investigation/Feasibility Study Project: 

Prepared by: Thomas Mathew 
Representing: CDM Federal Programs Corporation (CDM Smith) 

November 4, 2015 Date: 
Reporting Period: September 2015 

1. Progress Made this Reporting Period - CDM Smith performed the following activities 
during this period: 

Work Order 1- Project Administration 

• CDM Smith performed routine project management activities. 

• Monthly project status meeting with USACE and EPA was held on September 10, 2015. 
The discussion was summarized in the meeting minutes submitted on September 29, 
2015. The next project status call is scheduled for October 15, 2015. 

Work Order 2- RI/FS Planning Activities 

• No Activity 

Work Order 3 - Community Involvement 

• 

• 

CDM Smith assisted EPA in developing the status update poster for the Congressman's 
site visit. 

CDM Smith assisted EPA during the Congressman's site visit on September 16, 2015 . 

Work Order 4- Remedial Investigation 
• The complete validated PCB data set was received from RSCC in early September 2015. 

CDM Smith submitted data table and box map showing the PCB contaminant 
distribution on September 28, 2015. 

• CDM Smith participated in a meeting with USACE and EPA on October 1, 2015, to 
discuss the PCB data and selection of samples for PCB congener analysis. 

• CDM Smith submitted a recommended sample set for PCB congener and dioxin/ furan 
analysis to USACE and EPA on October 5, 2015. CDM Smith is awaiting direction from 
EPA. 

• CDM Smith submitted the off-site rule form to EPA for review and signature on 
September 8, 2015 

• CDM Smith is reviewing the draft topographic/ GPR survey report from the 
subcontractor and will submit to USA CE in early October 2015 

• CDM Smith is reviewing the draft hazardous building survey report from the 
subcontractor and will submit to USACE in early October 2015 

• CDM Smith has received direction from USACE to perform data validation of TCL
SVOC data packages as they are received from EPA. The tentative schedule is that data 
packages will begin to arrive in early October 2015. 

1 



Unimatic Manufacturing Corporation Superfund Site 
September 2015 Monthly Report 
Page2 

Work Order 5 - Feasibility Study. 
• No activity 

Work Order 6 - Post RI/FS Support 
• NotAwarded 

Work Order 8- Fee 

2. Anticipated Problems and Recommended Solutions - The agreed upon 70 day turn
around time for validated data for all parameters have been exceeded. It currently has 
reached 90 days and CDM Smith continue to receive data packages. CDM Smith will 
monitor the situation and advice USACE of schedule impact. 

3. Problems Resolved - None 

4. Deliverables Submitted 

Work Order 
W01 

Title 
August Monthly Report 

5. Upcoming Events/Activities Planned 

• 
• 
• 
• 
• 

Continue project management activities 
Submit hazardous building survey report 

Submit ground penetrating radar and civil survey report 

Continue data upload as they are received from DESA 

Begin data validation for TCL-SVOC 

Date 
9/14/15 

• Continue preparation of Section 1, 2 and 3 of remedial investigation report 

6. Key Staffing Changes -None. 

7. Percentage Complete -See attached table. 

2 
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